DOE/RL-97-91, Rev. 4

Source: PTS Section L

HANFORD SITE SCIENCE & TECHNOLOGY

FEBRUARY 1998
PERFORMANCE REPORT WBS: 1.7
FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status
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OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
—O—FY EAC 79 | 93 | 112 | 127 | 139 | 154 | 16.8
—+—PTSBCWS | 1.2 | 28 | 43 |50 | 60 | 79 | 93 |11.2 |127 | 139 | 154 | 16.7
—X—BCWP 09 | 20 | 33 | 41 | 56
—&— ACWP 06 | 16 | 28 | 3.7 | 50
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Variance to Plan
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OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP
—+—sSpPl | 0.74 | 0.71 | 0.75 | 0.81 | 0.94
—{—cCPI | 144 | 1.23 | 1.18 | 1.09 | 1.13
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DOE/RL-97-91, Rev. 4

Source: PTS Section L
HANFORD SITE SCIENCE & TECHNOLOGY FEBRUARY 1998
PERFORMANCE REPORT WBS: 1.7
FYTD CUR PTS FY
1.3 BCWS BCWP ACWP SV  CV BSLN BCWS EAC
PBS

STO1 PNNL Waste Management ~ Expense 5.4 5.1 4.5 (0.3) 0.6 15.1 15.1 15.1
CENRTC 0.0 0.0 0.0 0.0 (0.0 0.0 0.0 0.0

GPPILI 0.6 0.6 05 (0.0) 0.0 1.6 16 17

Sub-Total STO1 6.0 5.6 5.0 (0.3) 0.6 16.7 16.7 16.8

STO02  Science & Technologies Expense 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GPPILI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Sub-Total ST02 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total Science & Technology ~ Expense 5.4 5.1 4.5 (0.3) 0.6 15.1 15.1 15.1
CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.0

GPPI/LI 0.6 0.6 0.5 (0.0) 0.0 1.6 1.6 1.7
Total 6.0 5.6 50 (0.3) 0.6 167 167 16.8
$ in Millions
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